



**Historic Bluff Country Scenic Byway
Corridor Management Plan
Timeline – DRAFT 5.13.2026**

May, 2026

Kick off meeting

June, 2026

Steering Committee Meeting

Review / editing of DRAFT project workplan & timetable

July, 2026

Steering Committee Meeting

- Begin work on survey

Hold public engagement meetings

- Overview of project
- Garner public input

August, 2026

Steering Committee Meeting

- Review / revision of survey

September, 2026

Steering Committee Meeting

Launch survey

October, 2026

Steering Committee Meeting

- Review survey results

Complete a safety audit of byway

November, 2026

Steering Committee Meeting

Stakeholder engagement

December, 2026

Steering Committee Meeting

- Present DRAFT Corridor Management Plan

January, 2027

Steering Committee Meeting

- Review / edit DRAFT Corridor Management Plan

February, 2027

Steering Committee Meeting

Public review of DRAFT Corridor Management Plan

March, 2027

Steering Committee Meeting

- Plan finalization and approval

April, 2027

Steering Committee Meeting

- Complete final document
- Deliver the final draft of the CMP to the State for review and acceptance

Please note: Some meetings will be in person and some online.